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••••• 
Milestone 

MIiestone 

M-083-00 

Due Dallt Description Status 

Complete PFP Facility Transition & Selected Disposition Activities. Completion 
Of This Major Milestone ncludes The Following Key Elements: 1) Completion Of 
All Activities Necessary To Achieve End Point Criteria Established Through 
Milestone M-83-20 For Placing The PFP Facility n A Safe And Stable S&M 

9/30/2017 Mode, 2) Completion Of All Activities Described n The Approved M-83 Series On Schedule 
nterim Milestones And Target Date; And 3) Completion of The Balance of PFP 
Selected Disposition Activities Pursuant To The Final Action Memoranda And 
Work Plans. Note: Also See "Description/Justification" Contained n Change 
Form M-83-01-03. 

PFP 
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Accomplishments 4th Quarter 2016 ·····--------------------------
• Declared 236Z criticality 

incredible 
• Disconnected 236Z 

ventilation system 
• Completed 236Z 6th floor 

roof openings 
• Removed 236Z filter box 50 

and Glovebox 42 by crane 
• Grouted 236Z pipe trench 

and crossover exhaust duct 

Removal of Glovebox 42 

PFP 
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Accomplishments 4th Quarter 2016 ·····-------------------------
• Demolished 2727Z and 

2729Z buildings 
• Initiated Readiness 

Assessment for 
demolition activities 

• Continued with PRF 
canyon clean-up, 
characterization and 
painting with fixative 

• PPE reduced from level 
B to level C (PAPR); 
level B supplies and 
infrastructure retired 

Demolition of 2729Z 

PFP 
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Accomplishments 4th Quarter 2016 

·····---------------------------
• Continued abatement of 

asbestos, removal of 
E4 ducting, and removal 
of process vacuum lines 

• Issued final report 
documenting that 
radiolytic gas generation 
from J Pan waste is 
complete; waste drums 
closed and prepared for 
ewe storage 

E-4 Size Reduction 

PFP 
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Project Baseline Performance 
••••• 

Contract to Date (Through September 2016) 

RL-0011 Budgeted Actual 

Nuclear Material Budgeted Cost Cost Cost Schedule Schedule Cost Cost Budget at Estimate at 
Stabilization and of Work of Work of Work Variance Variance Variance Variance Completion Completion 

Disposal Scheduled Performed Performed ($) (%) ($) (%) (BAC) (EAC) 

Total $964,930 $915,291 $945,137 ($49,639) -5.1% ($29,845) -3.2% $979,501 $1 ,036,098 

Fiscal Year to Date (Through September 2016) 

RL-0011 Budgeted Actual 

Nuclear Material Budgeted Cost Cost Cost Schedule Schedule Cost Cost 

Stabilization and of Work of Work of Work Variance Variance Variance Variance 

Disposal Scheduled Performed Performed ($) (%) ($) (%) 

Total $101,460 $79,040 $102,341 ($22,419) -22.0% ($23,300) -29.4% 

Variance at 
Completion 

(VAC) 

($56,597) 

PFP 
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- - --- -------

Issues/Challenges ·····-------------------------
Regulatory (heads up) 

- Rev. 0 of SAP for Slab Removal planned to be transmitted in 
December 2016 

- Draft Addendum to the RA WP for use of temporary exhausters 
planned to be transmitted in December 2016 

- TPA change notices for the RA WP and Action Memo for PFP waste 
storage at ewe 

Non-Regulatory 

- Cutting of refrigerant line during demolition prep for 2727Z 

- Discovery of energized circuit during electrical isolation of 236Z 

- Worker felt electrical shock while using hand held Ludlum 
monitoring equipment 

PFP 
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Planned Activities. Through March 2017 

·····-----------------------------
2362 (PRF) 

• Remove select gloveboxes and other items prior to demolition 
• Finish demolition punch-list and pre-start items 
• Complete Ready for Demolition Checklist and walk down 
• Issue Readiness Assessment Report and obtain decision to authorize 

demolition of 236Z to commence 
• Initiate demolition 

2422 (Americium Facility) 

• Complete pre-demolition activities 
• Complete Ready for Demolition Checklist and walkdown 
• Initiate demolition _ 

PFP 
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Planned Activities Through March 2017 
••••• 

234-52 (RMA/RMC and Backside Rooms) 

• Relocate residents 
• Continue with removal of ventilation and process piping and ducts 
• Prepare tunnels for demolition activities 
• Drain waterwalls 
• Remove process support equipment 
• Prepare for removal of large glove boxes and protection of remaining glove boxes 
• Continue with removal of asbestos and hazardous materials 
• Achieve criticality incredible 

234-52 (Duct Level) 

• Drain remaining chemical lines 
• Continue with removal of asbestos and hazardous materials 
• Continue with removal of E3/E4 exhaust systems, filters, and filter boxes 
• Continue with removal of 26 inch vacuum line and appurtenances 
• Clean out of filter rooms 

2912 

• Remove 26 inch vacuum line 
• Remove 291Z filter boxes 
• Characterize facility 
• Remove asbestos and other hazardous materials 
• Prepare for demolition 

PFP 
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PFP Timeline and Sequence 
••••• 

I 236Z Plutonium Reclamation Facility • 242Z Americium Recovery Facility 

Expected Start Date 
~!!!!ii 236Z - November 

Demolition Sequence 

I 234-5Z Plutonium Finishing Plant 

242Z - December 
234-SZ - March 
291Z - March 

II 291Z Ventilation Stack and Fan House 

PFP 
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Accomplishments 

••• • 
4th Quarter 2016 

MASF Preoperational Acceptance Testing (MPAT) 
• Completed Engineered Container Retrieval and Transfer System (ECRTS) Cold 

Commissioning Testing at MASF 

• Disposition of Testing Deficiency Reports (TDRs) 

- 160 of 160 TDRs are closed. Five TDRs defer confirmation of deficiency resolution to the 
K Basin Preoperational Acceptance Test (KPAT) scope. 

Initiated shipments of equipment from MASF to KW Basin/Annex to allow construction team to 
begin installation. 

Inspecting STSC Vessel for 
Cleanliness 

Reinstalling STSC Top Flange ECRT-PNL-201 Being Loaded for 
Delivery to 1 00K Area 

STP 
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Accomplishments 

••••• 
4th Quarter 2016 

Sludge Removal Project (continued) 

STSC 411 and STSC 413 Staged for 
Delivery Following Successful AVS 
Source Inspection 

Decant Box Being Rigged into Place 

ECRTS Production Hardware in the 
Hands of Construction Personnel & 
Headed for 100K Area 

Completed Setting Sand Filter Shielding 
Box 

XAGO Pump Skid Being Loaded at MASF for 
Delivery to 100K Area 

STP 
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Accomplishments 

••••• 
4th Quarter 2016 
Equipment Installation 
• Annex 

• Placed Sand Filter in Sand Filter Shielding Assembly and continued 
activities (concrete wall scans and scaffolding) in support of 
completion of this equipment installation. 

• Staged eight of the nine pieces of the Mezzanine Equipment (Decant 
Box and Lift Fixture, electrical panels, Panel 302/401/202, Overfill 
Recovery Pump, and Flocculant Skid). 

• Completed shop fabrication of air spool modifications and tool shelf 
frame. 

• Initiated shipments of equipment from MASF to KW Basin/Annex to 
allow construction team to begin installation. 

• In Basin 
• Completed installation of Booster Pump rail system. 
• Completed setting and anchoring the XAGO Pump Skid and 

Flocculant Skids for East and Center Bay. 
• Installed ion exchange module (IXM) Pipe, IXM Decant Filter Rack 

and connected supplied hoses for Decant. 

• T-Plant 
• Completed Relocate NLOP Equipment in T-Plant. 
• Installed levelling frame and pulled the data cable into Cell 14R, in 

support of the Leak Detection System electrical installation. 
• Completed Water Addition System work scope. 
• Completed National Electric Code (NEC) inspections and received a 

fully executed Electrical Installation Permit. 

Aligned, Shimmed, Anchored the Sand Filter 
Shielding Box and Installed Base Plate 

Completed Setting and Anchoring the XAGO 
Pump Skid and Floe Skid in the Basin 

STP 
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Accomplishments ·····---------------------------
4th Quarter 2016 

Basin Operations 

• Work continues to relocate high dose debris material in 
the KW Basin Center Bay 

• Preparations continue for IWTS garnet filter sluice 
outlet valve test in support of garnet filter media system 
removal design 

STP 
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Milestone Summary 

••••• 
Milestone 

M-016-177 
M-016-175 
M-016-176 

Due Date Description 
M-016-00 Complete Remedial Actions For All Non-Tank Fann & Non-Canyon OUs 

9/30/2017 Complete 105-KW sludge transfer equipment installation 
9/30/2018 Begin Sludge Removal from 105-KW Fuel Storage Basin 
12/31/2019 Complete sludge removal from 105-KW Fuel Storage Basin 

Status 

On Schedule 
On Schedule 
On Schedule 

M-093-00 Complete Final Disposition of all 100 Area Surplus Production Reactor Buildings 
M-093-28 12/31/2019 Submit Change Package for Proposed Interim Milestones for . On Schedule 

105-KE/KW Reactor Interim Safe Storage 

STP 
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Project Baseline Performance 

••••• 
(Contract to date through September 2016) 

Budgeted Budgeted Actual 
RL-0012 Cost Cost Cost 
Spent Nuclear Fuel of Work of Work of Work Schedule Cost Budget at 
Stabilization and Disposal Scheduled Performed Performed Variance Variance Completion 

($) ($) (BAC) 

Base Total 622.7 623.7 597.6 1.0 26.1 737.1 

Estimate at 
Completion 

(EAC) 

710.4 

Variance at 
Completion SPI 

(VAC) 

26.6 1.00 

e,iNERGY 

CPI 

1.04 

STP 
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Planned Activities 

·····---------------------------October 2016 - March 2017 

Equipment Installation and Testing 

• Complete installation of sludge transfer equipment (M-01-6-177) and 
initiate KW Basin/Annex pre-operational acceptance test (KPAT). 

T-Plant Construction 

• Complete T-Plant facility modifications for sludge storage. 

Other Activities 

• Obtain approval on the following safety documentation: 105-KW 
Integrated DSA/TSR, One Time Request for Shipment (OTRS) and 
Master Documented Safety Analysis (MDSA) Rev. 12. 

• Complete iron contamination causal analysis and implement 
corrective actions. 

STP 
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618-10 Burial Ground 
••••• 

4th Quarter FY2016 Significant Accomplishments 

• RCCC Transition to CHPRC completed on August 29, 2016, with no significant issues or delays. 

• Completed the External Independent Review (EIR) with DOE-HQ on September 16, 2016 with no 
significant findings. 

• 49 of 80 VPU LLW Retrievals Complete. 

• Continued preparations and mockups for 14 Steel VPU Retrievals. 

• 116 additional drums retrieved and characterized; 1,902 to date. 

• 31 additional drums grouted; 1,711 to date. 

1st Quarter FY2017 Significant Planned Actions 

• Issue Final "Due Diligence" Rad survey report on 618-10 Burial Ground. 

• Complete drum retrieval, dependent on extent of drums discovered. 

• Initiate Steel VPU retrieval. 

RC 
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300-296 Soil Removal 
••• • 

4th Quarter 2016 Significant Accomplishments 

• Continue progress on design completion with near-term focus on preparing the mock-up for 
equipment installation. Equipment drawings and specifications are being prepared for 
procuring equipment 

• Continue the design for structural reinforcement to the 324 Building 

• Completed underground scanning to support the following: North Access design, 
Construction Trailer Placement for 324 Building , and Project Trailer placement for the Mockup 
Facility. Completed City of Richland permit application for infrastructure upgrades at the Mock
Up facility 

1st Quarter 2017 Significant .Planned Actions 

• Complete North Access design to support planned Design Review in early Quarter 2 FY 2017 

• Complete design for the Mockup Facility and 300 Area Trailer Infrastructure to support 
planned team growth 

• Update key documents (Accident Analysis for soil spill and Fire Hazard Analysis) to support 
project schedule objectives 

• Initiate the procurement process for key mockup systems 

RC 
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••••• 
1 00K Closure Project 
4th Quarter 2016 Significant Accomplishments 

1 00K AB Waste Area Site Remediation 

• Completed excavation of 18 chemical waste sites, including the demolition of the sedimentation basin 
south wall (waste site 100-K-101) and the disposal of approximately 140,000 tons of contaminated 
soil and concrete at ERDF 

• Verification Sample instructions for waste sites 126-KE-2, 1 00-K-14, 1 00-K-50 and 1607-K2 approved 
by EPA 

• EPA approved closure of waste site 100-K-105 

RC 
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••••• 
1 00K Closure Project 
4th Quarter 2016 Significant Accomplishments (continued) 

165-KE Power House Asbestos Abatement 

• Lower boiler room Negative Pressure Enclosure (NPE) installation 
completed 

1 00K Minimum Safe Activities 

• Nothing to report. 

1st Quarter FY2017 Significant Planned Actions 

1 00K AB Waste Site Area Remediation 

• Close out waste sites 1 00-K-25, 1 00-K-27, 1 00-K-35, 1 00-K-50, 1 00-K-
79 1 00-K-98 120-KE-1 120-KE-2 120-KE-3 120-KE-4 120-KE-5 120-, ' ' ' ' ' ' 
KE-6 , 120-KE-9, 100-K-14, 126-KE-2, 1607-K2, and 100-K-101 in Waste 
Site Area AB 

• Begin excavation of waste site 100-K-103 in 1 00K Waste Site Area AF 

165-KE Asbestos Abatement 
• Lay the building up for winter conditions 

165-KE Entrance 

165-KE NPE 

RC 
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Remaining Closure Operations 
••••• 

4th Quarter 2016 Significant Accomplishments 

Revegetation at 100-N, 100-D/H, and 300 Areas 

• Received and reviewed WCH revegetation contract documentation 

• Developed SOW and issued contract for FY17 grass seed 

• Held a kickoff/planning meeting with revegetation contractor 

1st Quarter 2017 Significant Planned Actions 

Revegetation 

• Develop the FY17 SOW and prepare to issue an updated revegetation contract 

• Develop the revegetation work package and associated permits 

• Decompact sites soils to facilitate revegetation 

• Complete most of the revegetation activities at the five FY17 sites (1 00-N-83, 100-N 
CTA and Trailer Area, 100-D Trailer Area, 600-385 and 300-288:2 CTA) 

RC 
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324 Minimum Safe Activities 
••••• 

4th Quarter 2016 Significant Accomplishments 

• Closed all RCCC Transition Post Starts (84) 

• Completed ConOps assessment interviews and document reviews 

• Completed EP-901 and EP-902 Cleanout activities 

1st Quarter 2017 Significant Planned Actions 

• Progressing infrastructure design at 324 Mockup facility site 

324 - Removal of Zone I 
Exhaust Fan EP-975 
Assembly from fan 
housing and transport to 
WESF for shaft/bearing 
replacement 

RC 
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Milestone Summary 
••••• 

Milestone Due Date Description Status 

M-016 

M-016-00A 3/31/2017 Complete all response actions for the 100 Areas units (except On Schedule 

groundwater actions and 100 K response actions) by the 

specified due date as approved in RD/RAWP. i 
M-016-00B 9/30/2018 Complete all 300 Area remedial actions including the 618-10 On Schedule 

I burial ground, but not including 618-11 burial ground, 300-296, 

and sites associated with retained 300 Area facilities and 

~ tility corridors. 
t M-016-164 3/31/2017 Complete 100-N interim response actions and close 100-N On Schedule 

ancillary facilities area of contamination 
-t-

M-016-85 9/30/2021 Complete remedial actions for 300-296 and final disposition I On Schedule I 

for 324 building and Ancillary buildings 

M-016-85A 9/30/2019 Complete remote excavation of the 300-296 waste site On Schedule 

M-016-86 9/30/2021 jcomplete remedial actions for 618-11 burial ground in On Schedule 

accordance w_ith DOE/RL-2014-13-ADDl ___ 

M-016- 178 12/31/2019 Initiate Deactivation of 105-KW Fuel Storage Basin On Schedule 

M-016-181 9/30/2023 Complete Deactivation, Demolition & Removal of 105-KW FSB On Schedule 

M-089 

M-089-00 TBD Closure of Mixed Waste Units in 324 build ing REC B&D cells On Schedule 

and High & Low level vaults 

M-094 

M-094-00 9/30/2018 I complete disposition of all 300 Area Surplus Facilities On Schedule 

L --- excluding the 324 Building 

ch2tttl~ 81i°Nlsiciv RC 
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Project Baseline Performance 

·····----------------------------Contract to Date Through September 2016 

RL-0041 
Nuclear Budgeted Budgeted Actual 

Facility Cost Cost Cost 

D&D River of Work ofWork of Work 

Corridor Scheduled Performed Performed 

Total 348.3 356.5 319.1 

umbers are rounded to the nearest $0.1 million. 

Schedule Cost Budget at 

Variance Variance Completion 
($) ($) (BAC) 

8.1 37.4 519.8 

Estimate at 

Completion 
(EAC) 

467.0 

Variance at 

Completion 
(VAC) 

52.8 

RC 
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••••• 
Accomplishments 

4th Quarter 2016 

• M-091-47C Certify or treat 280 m3of 
TRUM/MLLW: 

- Shipped all waste to PFNW needed to 
meet this milestone. 

- 215 m3 has been completed and 
returned. 

• M-091-47O Certify or treat 280 m3 of 
TRUM/MLLW: 

- Initiated shipments of waste to PFNW 
that will count toward this Milestone. 

• M-091-03 Annual Revision of Project 
Management Plan: 

- Submitted to Ecology on 9/14/2016. 

• M-091-51 Engineering Alternative Study: 
- Submitted to Ecology on 9/28/2016. 

Contents of retrieved TRUM box being size reduced and 

repackaged at PFNW (PIN 090808W4BT7-1) 

RL-13 

2 



••••• 
M-092-05 

Determine disposition path and establish interim agreement milestones for Hanford Site Cs/Sr 
capsules. 

- 4th Quarter FY2016 Accomplishments 

• Prepared contract for cask storage system design fabrication 

- Planned Activities October-March 2017 

• 

• 

Issue contract for design and fabrication of Cs/Sr casks (signed November 2, 2016) 

Draft report on assessing viability of disposal 

RL-13 
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••••• 
Milestone Summary 

Mllellone or 
TargetDa18 

M-091-47C 

M-091-47O 

M-091-51 

M-091-03K 

M-091-52 

M--091--03L 

M--091-53 

M--091--03M 

M--026--070 

M--092--05 

Due Da18 

9/30/2017 

9/30/2018 

9/30/2016 

6/30/2017 

9/30/2017 

6/30/2018 

9/30/2018 

6/30/2019 

3/31/2019 

6/30/2017 

Daecrlpllon 

M~91 

Certify or treat 280 cubic meters of TRUM/MLLW waste 

Certify or treat 280 cubic meters of TRUM/MLLW waste 

Submit secondary document for new or modified facilties to process all Hanford Site RH TRUM waste 

Submit Rel.ision OfTRUM Waste And MLLW PMP To Ecology 

Submit change request with target dates for new/modified capabilities to process TRUM waste 

Submit Rel.ision OfTRUM Waste And MLLW PMP To Ecology 

Submit milestone change request to replace target dates for capabilities to process TRUM waste 

Submit Rel.ision Of TRUM Waste And MLLW PMP To Ecology 

M~26 

Evaluation ofTritium Treatment Technology to EPA & Ecology 

M~92 

Determine Disposition Path and Establish Cs/Sr Interim Milestones. 

Slltua 

On Schedule 

On Schedule 

Complete 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

RL-13 
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Project Baseline Performance 
••••• 

Through September 2016 
Budgeted Budgeted Actual 

RL-0013 Cost Cost CoSt Schedule Schedule Cost Cost Budget at Estimate at Variance at 

f'\, I of\\'ork V . \ ' . V . \ ' . C I . . . Solid \Vaste Stab of \Vork o or, anance anance arrnnce anance omp etion Completion Completion 
& Disp Scheduled Performed Performed ($) (%) ($) (%) (BAC) (EAC) (\',\C) 

Total 1,091.1 1,093.1 

Numbers are rounded to the nearest $0. l million. 

Title 

Central Waste Complex 

1,023.1 2.0 0.2% 70.0 6.4% 

Project Baseline Perlormance 
Contract to Date through September 2016 

Dollars in Thousands 

1,341.2 

Budgeted Cost Budgeted Cost Actual Cost 

of Work of Work ofWork 
Scheduled Perfonned Perfonned 

80,176.7 80,137.7 76,540.3 

Waste Receivin2 and Processin2 Facility (WRAP) 44,782.5 44,782.5 42,403.0 

T-Plant 94,351.4 93,600.3 74,940.7 

Mixed Low Level Waste Treatment 43,182.5 43,182.5 37,200.3 

TRU Waste Retrieval 99,991.6 99,991.6 112,253.3 

TRU Waste Reoackagi02 74,972.5 82,355.7 73,865.9 

TRU Waste Disposition 30,934.4 30,934.4 22,345.0 

Project Management 131 ,937.0 130,435.9 110,441.5 

1,289.5 51.7 

Schedule Cost 
Variance Variance 

0.0% 4.5% 

0.0% 5.3% 

-0.8% 19.9% 

0.0% 13.9% 

0.0% -12.3% 

9.8% 10.3% 

0.0% 27.8% 

-1.1% 15.3% 

RL-13 
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••••• 
Planned Activities 

October - December 2016 
• Initiated work on the M-091-52 Engineering Analysis. 

• Complete M-091-47C (Certify or Treat 280 cubic meters of TRUM/MLLW waste). 

• Continue shipping TRUM waste to PFNW that will count toward M-091-47O 

- Waste package Z7610-210 scheduled to ship to PFNW for repackaging. in January 2017. 

• Initiate work on M-026-07D (Evaluation of Tritium Treatment Technology). 

RL-13 
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••••• Accomplishments 

4th Quarter 2016 

• Completed B Plant Surveillances. 

• Completed PUREX Stack System 
repairs. 

• Completed demolition REDOX 
ancillary buildings 271 OS, 2711 S and 
2718S. 

• Completed demolition of 275-EA. 

Pre Demo of 271 BS 

Post Demo of 2718S 

RL-40 
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••••• Accomplishments 

• 4th Quarter 2016 

• Completed removal of 2 REDOX North 
Sample Gallery Pu Bags. 

• Commenced mobilization for the REDOX 
Roof Replacement; continued planning in 
support of roof removal activities; 
continued the removal of ground 
interferences North of REDOX (Power 
poles, Waste containers, 120v power 
supply). 

West 
REDOX 
Pu Bag 
After 

West 
REDOX 
Pu Bag 
Before 

RL-40 
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••••• Accomplishments 

4th Quarter 2016 

Canyon Stabilization Documents 

• PUREX Fire Hazard Analysis in review. 

• PUREX North Closure Plan comment review period ended. 

• 2768A Closure Plan comment resolution continued; 
meetings held with Ecology to review RCR. 

• Removal Action Work Plan (RAWP) for 276-BA, 222-B, and 
2716-B; Draft A sent to Ecology for review. 

• RAWPfor PUREX ancillaries (203-Aand 211-A) 
Decisional Draft in review. 

• EE/CA for REDOX sent to EPA for review. 

• Preparing Removal Action Work Plan (RAWP) for 242-B/BL 
and 276C. 

Additional Work 

• Initiated deactivation planning at REDOX (silo, north sample 
gallery). 

• Addressed immediate site access restrictions at WIDS Site 
#216Z 1 & 2 to address cave in. 

216-Z-1 Cave In 

RL-40 
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• • • • • Milestone Summary through FY19 
Milestone 

M-016-250b 

M-016-255 

M-085~82 

M-085-74 

M-085-80A 

Due Date Description 
M-016-00 Complete Remedial Actions For All Non-Tank Farm & Non-Canyon OUs 

3/31/2017 Develop a three year rolling prioritized schedule consistent with site-wide 
clean- up priorities to implement waste site removal actions 

9/30/2018 DOE shall complete the removal of all waste sites for fiscal year 2018 
as identified in TPA change package M-16-16-01 

M-037 TSD Closure Activities 

Milestones due past 3 year window 

M-085-00 Complete Response Actions for Specified Canyon Facilities & Waste Sites 

12/31/2017 Submit to Ecology for approval proposal(s) for expedited response action(s) 
for one or more of the Tier 1 and Tier 2 facilities in the PUREX Geographic 
Area listed in HFFACO Appendix J. 

6/30/2018 Submit to Ecology for approval proposal(s) for expedited response action(s) 
for one or more of the Tier 1 and Tier 2 facilities in the B Plant Geographic 
Area listed in HFFACO Appendix J. 

9/30/2017 Submit to Ecology as a secondary document a data quality objectives report 
to assess the structural integrity of the PUREX storage tunnels 1 and 2. 

Status 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

e1E°NERGY RL-40 
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Project Baseline Performance 
••••• 

Contract to Date Through September 2016 

Contract to Date 

BS 040/RL-0040 Budgeted Budgeted Actual Schedule Cost Budget at Estimate at 
Nuclear Facility D&D Cost Cost Cost Variance Variance Completion Completion 

of Work of Work of Work ($) ($) (BAC) (EAC) 
Scheduled Performed Performed 

Total 425.5 422.0 390.1 -3.4 31.9 472.3 444.3 

Numbers are rounded to the nearest $0.1 M 

Variance at 
Completion 

(VAC) 

28.1 

SPI 

.99 

CPI 

1.08 

RL-40 
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Planned Activities • • • • • .......... llliililllilllliillllillilllilllillll _________________ _ 

October - March 2017 

Minimum Safe/Maintenance 
Activities 

- Replace Motor Mounts for 8-Plant fans. 

- Perform PUREXAnnual Surveillance. 

Perform REDOX Annual Surveillance. 

Complete U Plant Annual 
Surveillance (support T-Plant entry 
into canyon to identify usable crane 
parts). 

- Change pre-filters at B Plant. 

- Change PUREX ventilation system 
HEPA filters. 

B Plant Pre-filters 

e1€°NERGY RL-40 
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Planned Activities ••••• 
October - March 2017 (Continued) 

Nuclear Safety 

- Support planning and preparations for further REDOX deactivation work, including initial planning for new 
Hazard and Accident Analyses for North Sample Gallery and Silo (clean areas) cleanout activities in 
2017. 

- Support development and submittal of B Plant Documented Safety Analysis Annual Update - includes 
development and issue of hazard categorization documentation (to< HC-3) for several B Plant ancillary 
facilities to allow for D&D in the coming year. 

- Continue support for ongoing Nuclear Safety and Un-reviewed Safety Question reviews of design 
and work documents. 

207 A South Retention Basin Closure 

- Ecology approval of permit modification request received. 

- Complete permit closure activities for 207 A South 

• Backfill 

• Submit VSP Data Analysis Report 

• Submit IQRPE 

• Submit Change request based on approval of the previous two items. 

207A 
Backfilled 

RL-40 
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Planned Activities October - March 2017 
(Continued) 

••• • 
Canyon Stabilization Documents 

- Submit REDOX proposal (EE/CA) to EPA and EPA 
approval 

- Public Comment Period for REDOX EE/CA (Dec 2016-
Jan 2017) 

Submit B-Plant proposal (EE/CA) to Ecology for 
approval (M-085-7 4 completion) 

- Ecology issues a final permit for 276BA Closure Plan 

- Ecology completeness determination for the PUREX 
North Closure Plan. 

- Issue PUREX FHA 

- Ecology approval of B-Ancillary RAWP and PUREX 
North RAWP 

Other Work 

- Initiate B PlantAncillary Facility demolition planning. 

- Initiate REDOX roof replacement. 

- Initiate replacement of PUREX Ventilation sample 
system. 

REDOX Roof 

RL-40 
9 
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••••• 
Accomplishments 

4th Quarter 2016 

River Corridor 
• Documents 

• Issued 100-HR-3 OU interim action RD/RAWP 
Rev 0, O&M plan Rev 0, and SAP Rev 0 

• Resolved EPA comments on draft 100-KR-4 OU 
interim action RD/RAWP, O&M Plan, and SAP 

• Issued 100 O/H Proposed Plan and completed 
public review 

• Initiated finalization of the Draft A 100-BC-5 
RI/FS and PP 

• Field Activities 
• Completed six 100-NR-2 OU monitoring wells 
• Completed three 100-KR-4 OU and eight 100-

HR-3 QU wells to support pump-and-treat 
operations 

• Completed aquifer testing in the 100-HR-3 OU 
Ringold Upper Mud unit 

• Initiated D&D of the 100-NR-2 pump and treat 
facility and piping 

Well drilling at 100-NR-2 Operable 
Unit. 

SGRP 
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••••• 
Accomplishments 

4th Quarter 2016 
Central Plateau 
• Documents 

Issued Rev 1 200-SW-2 RFI/CMS&RI/FS Work Plan 

Issued Rev 0 200-DV-1 RFI/CMS&RI/FS Work Plan 

Received EPA's approval of Rev 0 200-PW-1 SVE 
Response Action Report, completing the remedial 
action 

Issued 200-BP-5 Treatability Test Report 

Initiated preparation of the 200-EA-1 RI/FS work 
plan 

Completed evaluation of the dangerous waste units 
(i.e., green islands) within 200-SW-2 OU footprint 

• Field Activities 

Completed 12 200-DV-1 characterization boreholes, 
bringing the total to 22 for FY16 

Completed hydraulic testing of perched water at 
200-DV-1 

Worker performing maintenance at 
200 West Pump and Treat Facility. 

SCRP 
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••••• 
Milestone Summary through FY19 

Mllellone or 
Target0.111 

M-015-112 

M-015-79 

M-015-92A 

M-015-21A 

M-015-96 

M-015-93C 

M-015-98 

M-015-99 

M-016-193 

Due D11111 

2/28/2014 

12/15/2016 

9/30/2017 

6/30/2018 

8/31/2018 

9/30/2018 

6/30/2019 

6/30/2019 

9/30/2017 

* Extension being requested 

Daacrlpllon 

M-015-G0 

Submit Draft B 200-IS-1 RFVCMS/RVFS Work Plan to Ecology with Schedule Dates 

Submit CERCLA Remedial lnwstigation/Feasibility Study Report & Proposed Plan for 100-BC-1/2/5 

Submit RCRA FVCMS & RVFS Work Plan for 200-EA-1 OU to Ecology 

Submit 200-BP-5 and 200-PO-1 OU FS Report & PP(s) to Ecology 

Submit 100-0L-1 RI report and change request for FS report to Ecology 

Initiate characterization of the 200-SW-2 OU unlined landfills 

Complete remedial inwstigations of U Plant wastes sites located in 200-WA-1 in accordance with WP 

Complete remedial inwstigations of PFP wastes sites located in 200-WA-1 in accordance with WP 

M-016-00 

lnwstigate SE Chromium Plume per 200-UP-1 RD/RAWP 

Status 

Dispute Resolution 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule* 

SGRP 
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-------------- ------------- ---

••••• 
Milestone Summary through FY19 

Mllellone or 
Target Dell 

M-024-58J 

M-024-68-T01 

M-024-68 

M-024-58K 

M-024-69-T01 

M-024-69 

M-085-70 

Due Dell 

6/1/2017 

8/1/2017 

12/31/2017 

6/1/2018 

8/1/2018 

12/31/2018 

9/30/2019 

Deacrtpllon 

M-024-000 

Initiate Discussions of Well Commitments 

Conclude Discussions of Well Commitments initiated under M-024-58 

Complete Construction of All Wells Listed for CY 2017 and Before as Identified in M-024-14-01 

Initiate Discussions of Well Commitments 

Conclude Discussions of Well Commitments initiated under M-024-58 

DOE shall complete the construction of all wells listed for calendar year 2018 and before, as identified in 
TPA CP M-24-15-01 

M-085-00 

Submit Remedial ln-.estigation/Feasibility Study Work Plan for 200-CB-1 to Ecology 

RL-30 Project Baseline Performance 

Contract to Date Through September 2016 

Status 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

On Schedule 

RL-0030 Budgeted Budgeted Actual 
Soil and Cost Cost CoSt Schedule Schedule Cost Cost Budget at Estimate at Variance at 

f W k of Work y · y · y · y · C I t· . Groundwater of Work o or anance anance anance anance omp e 10n Completion Completion 
Remediation Scheduled Performed Performed ($) (%) ($) (%) (BAC) (EAC) (VAC) 

Total 1,284.6 1,272.8 

Numbers are rounded to the nearest $0.1 million. 
Period of performance 10/1/2008 through September 2016 

1,243.7 -11 .8 -0.9% 29.1 2.3% 1,564.8 1,494.5 70.3 

SGRP 
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Issues ·····--------------------------• Regulatory agency delays in decision document approvals, including: 

- 200-IS-1 RI/FS Work Plan (Tri-Party Agreement dispute since Feb. 2014) 

- 200-BP-5 RI Report/200-PO-1 RI Addendum 

Planned Activities 
October - December 2016 

- Transmit 100-BC-5 Draft A RI/FS and PP to Ecology to meet M-015-79 
- Issue 100 D/H Record of Decision 
- Issue 200-BP-5 AM 
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TPA Decision Document list 

Document Miies- :.e--: Regulatory Review DOE Lead 
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fJtl/JSl ..-plafttorlOO-tslOUtot:coktp --TSO•CIDMINf'IMJorthe...._S--.. ~Nil : 

...dTl'..--tfilllttyTSOUnlt Submll-.....a..-,-tow,,o,tTSOdol-dh 
....,...SIGNp_,Trwtmlntfac:ltty(UI-S-lU/lGITSO --TSO · Oot- ,.._ fol- 207-A South M-G'J7.o2: 

i.etentlofl lfflrl IDOf/lll-1005,-ff"°), Sulwnltllnbed eb1n Pi.n to 1.,ortTSOdot...,. forfM (S} 
Jlf.,A.Dottdl(OO(/M-200I-DR1).1 11- TSOUftfb 
A-HI Crlt fDOE/M•lOOS-,0 IIIO), 21.,_A- eo,,,.p&.,t• 
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POl'ld •ndZ16'S-10PondandOttm 

100-IP•Slltl~ 

Sulwnlt:Oreftl~f.tftyln-tfp~~-
Study (ftfl/CMS) a RetMChl ln-tts.uon/f-lbllty St~ 
fl'tl/FS)--plan for 100.fA.1 OU to t:cok,cy 

M-01S-91A; ~ 

Submll•-..W~ ....... StucfrwWo!'IIPt.l ~ 
fwtMIOO-W,._ l ~wtllto~,t, U./27/ 1.0U -
M.olS-110,t.: MlestMe 

SUbrnll JKJtA FadHty 1n...,.t1ptloly'Comtctf-.. MeMurws Study COfflpletad 

IIIIA/CMSI &lt---.t.,._tfptkwl/J......,Stlldylftl/JSI 3/11/20ll 
--plafl fwthe 200-D\1'· 1 OU to kolon', The-tpWI Wilt 
lnduch technotoc'f' KNfflinl thflt Identifies t«ftnoiostn 
......,..fwCMrlldertredol\lJ"Ntfflfflt,andmonftoftncof ..,,--.-~ ..... 
""""'"'" 
M-O:37-GJ: 

Submll..._Cb'",..__ - -~ 
a11ah o1J 

20l)-IP-5 ActJon"'-Memorendumfof No.M 

201)-IP•S ~ Unit Gloundw• tel" 

Elrtl'Ktlon, OOE/M.•J01'41 

M..016-1'1: 
Submlt f. U t TedlflCMOf'f'E~ kJft ~Oraft.A toEPA• 
deftned In the 200.UP-1 flm/M WP 

""""'"'" 
M-OlS-7': 

S..timtt la/FS ~ and ,,for10l)-IC 
Oo 

M Iiestone co_, .. 
11/3/ 2015 

11/15/!01' 

TIO ··-
··-

10/1/?.017 H / J0/2017 0 . HldelHwltd 

10/1/21)15 11/16/lOlS l . s-dJ 

4/lnDlS f/1.4/1015 ,. ,--

4/19/ZOll 7/17/2013 J • .SC, ... 

1/11/ZOlS TIO I.Ha-

I/U/101.5 

10/11/ 201• TIO 

6/11/101' 1/1/201' IC. Amrlwln 

U/11/2016 01/J0/1017 G.~ 

Contnctor 
lead •. .., 

•. .., 

.. .., 

.. .., 

, ... ,_, 

M.•..-

.. .., 
c ........ 

c-

Regulatory Lead AcellCY 

,,,,,.,.,d 
,_ 

N. lft,w,d 

,_ 
,_ 

c.,.,,.,., (PA 

o . OON.ml' -
N. #H!,w,d 

,_ 
,,,_ __ ,., ,_ 

,_ 

N. Merwrd 

,_ 
E. l.crfo ,,. 

L•- .,. 

Comments/Issues 

RL ,nd Ecolofy ,re o:intlnuin( the Work Plan prepar,tlon wotuhops as ~ n of the Rl/f S WP -~-
Comments recelved.Ant iclpat t'd tost,rt In 2017 lfNndlnc ls 1v1il,ble. 

Commellt perlods comp6eted. Aw1•1n1 EaMDI'/ rnolutlon on publk comrnents ,nd lsw1nu of ....... 

lnllatNDraft. 

Reclined. hard copy w~ provided to EPA 011 August 11, 2016. Comments from Yakima Nation 
were rece!W'd.t.u,us11. WOf\lncloresoho9[PAtom~bAlll~• re-submitt1lofR.-vOln 

lll'UffY2017 

Approved ~ember 2016 

NODwas Ml.led • nd r~l!Hwbrnit ted. Mlfo,issunhiftMet'lidentifiedr$ted to non-TSO 
pasl•PfKtiu contamlf!•t lon Eld t hese Issue remain unresolwd. 

IU. Tr•MmiltedtheOr.rt A 200-BP-5111 report 1othe ,eiulators for r.-.Won Au,ust 11, 2015. 
Ecolotv suspended their review on Odob..- 13, 2015. On Febnm v 9, EcolosY Issued a letter 

lndleUll'lltheywlll r81•nthfflrew'#, r~lre•mlnlmumof4ffiOfftMtotomplete t tielr 
,...._ • req.,il"e .lddillon~f•t• •ndtunsport modelincinform•tlon. Su~t milestone 

~ be • t ri5k ii" not resolvt<I. A TPA Chane• Control form i5 be'"& drifted to pt end M•l5-21A 
(Onft A BP-S/P0--1 FS 111d PP)to • ctommod•te 111 ptended [colon-,-..,_ penod on !he 

suppon~ 0ml A RI r9POfb. 

IU. TrlMffliltedtheOnft A ZOO..P0--1 Ill repo,\ addeftduffltotherqulators fOf review on 

~ 11, 201.S.EcolotvlUSJl'ndedthelf r~ on Odobet- 23, 2015. On Febn.11,v9, Ecolotv 
iuued• )ettffindiut9!1 tlteyw• rltl!Mt their r...-lew, require• milMrnurYI of4 montM to 
tornpetetheirrfllew *requlre.ddilion1lflle M!dtritMport l'IICIOHll!tflform•tioft . 
Subseql,enl mllest- m,ybe .t fak fnot r~. A TPA CM111e Cont:rol Form i5 bein& 
dr-•f'ledtol!lrtend M•lS-21A {Or.tt A IP•5/ f'0.1 FS and PP)to KCOml'l'IOd•te •n mended 
Ec:olotv rl"M'W period on the supp:,n.,, Duft A RI reports 

Nl.1011Memo WliS~OflOecemberl, 2016 

Mfftfl& wil be Ktle<t.llded with EPA to dlsa,u path fonr,ard. 



TPA Decision Document List 

Geographical Areas 
ROD Area 

Document MIiestone 
MIiestone 

Regv ... tory Review DOllead COntnctor 
Regulatory lead Comments/Issues 

Location Duel>ate lead 
Agency 

1J"'-COrrldor 100-Dfl:•1,100-Dfl:-2,100-Hfl•l ,1~ N/f-5 fleflC)ftl Md ,,,,.,.ed"'"' M-015-70-T0l: T-set ~ 7/26/1016 9/ 16/2016 ·- M. ~tf N.Menonl ''°"'' Complete ROOiSsuaM:eundet"M1¥. 
2,100.Hfl-J Submit FS & P9 lor H" 1/2/J end OIi 1/2 12/14/1012 
100-D/H -· 

141t1wrtorrldor 1004CIH, 100-ICIH, 100-ICll-f PtJ/r-S~endl'n:lp,Mdfllen M-ot5-a-T01: 
, _ __, ....... M. OrYwen ~·- ,,. Rl/FS rewrutenta11vetrsche6Jledto b@J111 lnJM1u1ry 2017. ,.,.. ~111/FSJle,o,t_,,,.forlOO-«. 9/21/2011 -

15 MwrCOrrldor loo-tCR-1, 100-0-2, 100-ICft-4 lntel'imAdlon ......... o.pt/ - 7/20/2016 t/2/2011 ·- ··- ~·- ... tntfflm Al:tJOn RD/AAWP, SA, and o&M RevO !)UM de1red October ll, 2016. ~o pYns , ... , ~AdlonWOftt,..,. schecl.tled for submlttM 1n nr~ Nowmbff 2016 

Ulilt_.COrrldor loo-Ml· l.loo-Ml· J: ,a/F-s11e,om•ProfloMd"-' M-015-75: M..,_ 6/25/20ll 10/1/20U ........ ~,. .... ,.._ ,_, l\evud IU undff re-MW by- EcolotY Rft.OU:lon of Ecototv'• comme-nu on the Dr.m A l'U/F'S h,s , ..... W>mkFS/PPforNRl/J. 
_ .. 

bNt, ntendedthrouch Mardi 31, 2017. Th•worl: II lmp,cted by-lM OH l'tOO -· 6/2.4/1.0ll 

17c...tra111tat-..~..- J:00-11'•5 200-t,-S~S.,.,.,.-- - S/5/'l.0U ~-- <- .. _ .. ,_, CCN'IWMnl rwsolufJon tompleuon ~ct.cl by IU r-,,ortn 
~ ,-. DOE/N.-201&.U 


